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Subject: Brockton, Massachusetts 
Wastewater Collection/Treatment Facility 
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 
2006 - 3rd Quarter Report 

Dear Mr. Goldberg: 

On behalf of the City of Brockton, we submit a quarterly report for your consideration 
regarding the City's Consent Decree Civil Action referenced above. This information 
is an update of the individual ongoing wastewater projects within the City plus other 
relevant data, in accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES). In addition, there are 
several private contractors performing sewer rehabilitation throughout the 
City. As a result of this work, many gallons of extraneous flow have been 
removed from the sewer system. The attached Table 1 is a summary of sewer 
system repairs documented since 1990. Several structural defects in the sewer 
system identified in the SSES were repaired by the City and private contractors 
during the 3rd quarter of 2006, accounting for removal of 14,020 gpd of 
extraneous flow. This activity is required by Sections 35 through 39 of the 
Consent Decree. 

2. Phase IV Sewer System Rehabilitation 

The award of this construction contract is expected to be completed shortly. 
Construction is expected to commence in October, and is scheduled to be 
completed in 2007. The construction value is approximately $2,700,000 and 
SRF assistance is being provided. This activity is required by Sections 35 
through 39 of the Consent Decree. 
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3. Phase V Sewer System Rehabilitation 

The Phase V sewer system rehabilitation project is the accumulation of 
trenchless rehabilitation work not selected as bid alternates on previous 
projects. Construction of this project is substantially complete, and the 
estimated value is $1,600,000 for this SRF funded project. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

4. Phase VI Sewer System Rehabilitation 

Design of this project is underway, and is expected to be bid in the spring of 
2007. Construction should be completed in 2008. The construction value is 
approximately $2,400,000 and SRF assistance is being provided. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

5. Local and State Funding 

The City is currently proceeding with the SRF funding package of $61 million 
and a second loan offer of $20 million has been provided by the State. In 
addition, the City recently modified their authorization for bonding from $61 
million to $86 million. These funds are required for the upgrade of the 
wastewater treatment facility and for rehabilitation of the collection system. 

6. I/ I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan 
as defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree. This activity is required by Section 40 
of the Consent Decree. 

7. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade continues as planned. This activity is 
required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade continues as planned. This activity is 
required by Sections 26 through 29 of the Consent Decree. 
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c. The Phase III WWTF Upgrade continues as planned. This activity is 
required by Sections 30 through 34 of the Consent Decree. 

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this Period: 

1. For the Phase III WWTF Upgrade, a notice to proceed was provided to 
Walsh Construction on September 29,2006 as required by Section 32 of 
the Consent Decree. 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit the Draft I/I Removal Plan 

2. The City will submit the Work Plan for the Lead Analysis SEP 

3. The City will submit a quarterly report. 

4. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

5. Phase IV Sewer System Rehabilitation 

Construction of this project is expected to commence during the next reporting 
period. 

6. Phase VI Sewer System Rehabilitation 

Submittal of draft contract documents for this project is expected during the 
next reporting period. 

7. Wastewater Treatment Facility Upgrade 

a. The City will reach substantial completion of the Phase I WWTF 
Upgrade by December 23,2006 
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b. No submittal requirements for the Phase II WWTF Upgrade during the 
next reporting period. This project continues on schedule. 

c. No submittal requirements for the Phase III WWTF Upgrade during the 
next reporting period. This project continues on schedule. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

With the treatment facility currently experiencing hydraulic limitations due to 
the construction upgrade (which requires the entire South Secondary treatment 
to be off-line), it is anticipated that the facility will incur periodic effluent 
excursions. Those excursions are expected to be predominantly for effluent 
Ammonia Nitrogen limits. With the South Secondary treatment offline for the 
upgrade, wet weather events could also have an adverse impact on plant 
performance. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 3rd quarter of 2006, the City of Brockton WWTF experienced 
violations mainly for the effluent parameter of NH3-N with a few effluent TSS 
excursions. Most of these violations are attributable to the ongoing 
construction upgrade. The facility was unable to maintain dissolved oxygen 
limits due to the new North Blower testing and troubleshooting. The facility 
also experienced limited hydraulic capacities due to the entire South Secondary 
treatment being fully inoperable during the construction of Phases I and II. 

At this point, the testing and troubleshooting of the new North Blowers are 
partially complete, and will resume following the Phase 3 replacement of the 
North Diffuser system. The completion of the Phase II work on the South 
Secondary treatment is scheduled to be completed, tested, and fully on-line 
during February or March of 2007. 
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We trust this information meets your expectations regarding the required progress 
report. Please feel free to contact me regarding any questions or comments on this 
information. 

Very truly yours, 

~~-
Ian W. Mead, P.E. 
Camp Dresser & McKee Inc. 

cc: J. Condon, Chief Financial Officer 
Michael Thoreson, DPW Commissioner 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
David DiLorenzo, Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 
Gregory A. Roy, CDM 
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Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow In 2allons per day 

Inflow Total III 
Quarter Work Perf()nned Qescription of Work Removed Removed per quarter 

g 
..... ... 
~ .. 
= 0' 
'E .., 

... 
""~~ = .. = ..... = ..... 

0' 

g 
..... 

~ .. 
= 0' 

September 9, 2006 Keith Avenue, replaced 5' of8" PVC STA 0+34 (024-039A to 024-039) see Photo 155A 
May 9, 2006 Upland Road, replaced 3' of8" PVC STA 0+87 (037-91 to 037-90) see Photos 154A & 1548 1,500 gpd 

May II, 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+33 (037-121A to 037-122) see Photos 153A & 1538 720 gpd 
May 10, 2006 Rutland Avenue, replaced 4' of8" PVC STA 1+87 (037-121A to 037-122) see Photos 152A & 1528 720 gpd 
May 18, 2006 Rutland Avenue, replaced 4' of8" PVC STA 2+74 (037-121A to 037-122) see Photo 151A 540 gpd 
May 17, 2006 Rutland Avenue, replaced 4' of8" PVC STA 2+87 (037-121A to 037-122) see Photos 150A & 1508 540 gpd 
May 16, 2006 Rutland Avenue, replaced 4' of8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 1498 540 gpd 
July 19, 2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 1488 2,400 gpd 
July 20, 2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 1478 1,200 gpd 
July 25, 2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photos 146A & 1468 2,500 gpd 

August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 14SA & 1458 1,200 gpd 
August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 1448 1,440 gpd 
August 8, 2006 Oak Street, replaced~"~and~ervice wye STA 2+08 (037-133 to 037-132) see J>hotos 143A & 1438 720 gpd 14,020 gpd 

May I , 2006 Upland Rd ., rep12' of8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A &1428 320 gpd 

April25, 2006 

March 21 , 2006 
March 6, 2006 

February 28, 2006 
February 27, 2006 
February 7, 2006 
February 6, 2006 
February 2, 2006 
February I, 2006 
February I , 2006 
January 31 , 2006 
January 31 , 2006 
January 31 , 2006 
January 31 , 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 19, 2006 

Orchard Ave., replaced 6' of8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 1418 

Pomona Dr., replaced 17.5' of6" pipe and 6"X6" sleeve (045-032G to 045-032J) see Photos 140A & 1408 
Main St. behind Shaws, 5' of8" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos 137A to 1378 
Main St. behind Shaws, 5' of8" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos 136A & 1368 
K-Mart Parking, replaced 6' of8" pipe STA 0+36 to 0+42 (034-012K to 034-012J) see Photo 138A 
E. Main St., replaced 5' of8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 1338 
E. Main St., replaced 3' of8" STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & 1328 
P5: Menlo Ave, lined 256.3' of8" pipe (025-029 to 025-026) 
P5: Geralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 
P5: Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126) 
P5: Boulders Apartments., lined 241' of 8" pipe (045-037E to 045-037D) 
P5: Boulders Apartments., lined 150' of 8" pipe (045-037D to 045-037C) 
P5: E. Ashland St., lined 153.5' of 15" pipe (045-033 to 045-032) 
P5: E. Ashland St., lined I 02.5' of 15" pipe (045-032 to 045-031) 
P5: Toby Rd., lined 127.5' of8" pipe (045-034B to 045-033A} 
P5: Toby Rd., lined 16.2' of 8" pipe (045-034A to 045-034B) 
P5: Toby Rd., lined 116.3' of8" pipe (045-034C to 045-034A) 
P5: Toby Rd., lined 192' of 8" pipe (045-036A to 045-035A) 
P5: Toby Rd ., lined 53' of 8" pipe (045-035A to 045-034C) 
P5: Pleasant St., lined 399.5' of 10" pipe (0 17-065 to 017-062) 
P5: Dover St., lined 451.6' of 10" pipe (018-017 to 018-016A) 
P5: Belmont Ave, lined 77.3' of 10" pipe (017-0llF to 017-041C) 
P5: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024) 
P5: No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027) 
P5 : No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 
P5: Warren Ave, lined 232.3' of8" pipe (018-016 to 018-017A} 
P5: Center St., lined 353.5' of 10" pipe (019-071 to 019-072) 
P5: Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 
P5: Center St., lined 143' of 10" pipe (019-037B to 019-065) 
P5: Forest Rd., lined 208' of 8" pipe (0 18-020A to 018-0 18B) 
P5: Forest Rd., lined 325.6' of 8" pipe (0 18-0 !SA to 018-0 IS B) 
P5: Edward St., lined 212.5' of8" pipe (047-054 to 047-055) 
P5: Sharon St., lined 150.3' of8" pipe (047-054 to 047-053) 
P5: Sharon St., lined 92.2' of8" pipe (047-053 to 047-052) 
P5: Sharon St., lined 111.5' of8" pipe (047-051 to 047-052) 
P5: Skinner St., lined 415.5' of 8" pipe (055-047 to 055-046) 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22,800 gpd 

11 ,520 gpd 
720 gpd 

2,160 gpd 
12,960 gpd 

720 gpd 
11 ,520 gpd 

540 gpd 

500 gpd 

Exfiltration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow In gallons per day 

Inflow Total III Exfiltration 
Quarter Work Performed Description of Work Removed Removed per quarter Source 

! January 19, 2006 P5: South Fuller St., lined 276' of 10" pipe (018-0168 to 018-0 16A) 1,275 gpd 
January 19, 2006 Oakside Ave., replaced 4' of8" pipe STA 0+73 to 0+77 (033-024 to 033-024) see Photos 134A & 1348 
January 18, 2006 P5: Lyon Ave, lined 279' of8" pipe (066-053 to 066-052) 
January 18, 2006 P5: Sharon St., lined 275.3' of8" pipe (047-051 to 047-050) 
January 18, 2006 P5: Sharon St., lined 300' of8" pipe (047-050 to 047-049A) 
January 18, 2006 P5: Sharon St., lined 200.3' of8" pipe (047-049A to 047-049) 
January 17, 2006 P5: Main St., lined 321 .5' of 8" pipe (066-044 to 066-043) 
January 17, 2006 P5: Annadea Rd., lined 302.5' of8" pipe (047-006A to 047-005B) 
January 17, 2006 P5: Annadea Rd., lined 115.5' of8" pipe (047-005B to 047-004A) 
January 16,2006 P5: Skinner St., lined 148.3' of8" pipe (055-048 to 055-049) 
January 16, 2006 P5: Skinner St., lined 75.5' of8" pipe (055-048 to 055-046) 
January 13, 2006 P5: Maplewood Cir., lined 230.9' of 8" pipe (045-021 to 045-022) 
January 13, 2006 P5: Maplewood Cir., lined 247 .5' of 8" pipe (045-021 to 045-020) 
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (0 19-073 to 0 19-074) 
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (019-072 to 0 19-073) 
January 12, 2006 P5: Cristo's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 
January 12, 2006 P5: Cristo's Way, lined 300.5' of8" pipe (048-050 to 048-042) 
January 12,2006 P5: Woodland Ave, lined 391' of8" pipe (035-107 to 035-106) 
January 12, 2006 P5: Woodland Ave, lined 263' of8" pipe (035-109 to 035-107) 
January 12, 2006 Oakside Ave., replaced 5' of8" pipe STA 1+45 to 1+50 (033-026 to 033-025) see Photos 13SA & 1358 

360 gpd 
4,320 gpd 

2,880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
410 gpd 
1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11 ,620 gpd 
764 gpd 

2,760 gpd 
69,120 gpd 

January II , 2006 P5: Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-0 19A) 1,440 gpd 
January II , 2006 P5: Maplewood Cir., lined 197' of 8" pipe (045-0 19 to 045-0 19A) 1,080 gpd 
January II , 2006 P5: Maplewood Cir., lined 201.5' of 8" pipe (045-0 17 to 045-0 19) 2,880 gpd 
January II , 2006 P5: Camden Ave, lined 198.5' of8" pipe (020-060C to 020-060B) 12,960 gpd 
January II , 2006 P5: Camden Ave, lined 296.5' of8" pipe (020-060B to 020-060A) 2, 160 gpd 
January 10, 2006 P5: Quincy St., lined 251' of8" pipe (048-053 to 048-054) 410 gpd 
January I 0, 2006 P5: Beaumont Ave, lined I 0 I' of 8" pipe (048-052 to 048-053) I 07 gpd 
January 10, 2006 P5: Beaumont Ave, lined 149' of8" pipe (048-051 to 048-052) 107 gpd 
January 10, 2006 P5: Hampton Ave, lined 417' of8" pipe (035-108 to 035-107) 177 gpd 
January 9, 2006 P5: Plain St., lined 286.7' of 8" pipe (066-090 to 066-089A) 5,000 gpd 
January4, 2006 Jane Ter., replaced 3' of6" pipe STA 1+57 toj+(jQ (03J-Onto 033-0lli s~_fll()tos l39A & 1398 1,440 gpd 285,764 gpd 
Oct- Nov 2005 P5: Rehabilitation of 117 manholes 94,608 gpd 

December 22, 2005 P5: Main Street, lined 277' of 8" pipe (066-042 to 066-041) 
December 22, 2005 P5: Main Street, lined 248.5' of8" pipe (066-043 to 066-042) 
December 21, 2005 P5: Quincy Street, lined 273.7' of8" pipe (048-056 to 048-055) 
December 21 , 2005 P5: Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 
December 20, 2005 P5: Manomet Street, lined 277.45' of8" pipe (020-053 to 020-054) 
December 19, 2005 P5: Theresa Road, lined 232.1' of8" pipe (067-065 to 067-066) 
December 15, 2005 P5: Ash Street, lined 206.2' of 8" pipe (0 17-026 to 0 17-024) 
December 15, 2005 P5: Ellsworth Street, lined 235.8' of8" pipe (017-024 to 017-022) 
December 14, 2005 P5: Spring Street, lined 210.6' of8" pipe (017-043 to 017-053) 
December 14, 2005 P5: Highland Terrace, lined 228.6' of8" pipe (017-050 to 0 17-043) 
December 13, 2005 P5: No. Quincy Street, lined 34' of8" pipe (049-105 to 049-105A) 
December 13,2005 P5: No. Quincy Street, lined 314' of8" pipe (049-106 to 049-105) 
December 13, 2005 P5: No. Quincy Street, lined 285' of 8" pipe (049-1 08 to 049-1 06) 
December 12, 2005 P5: Moraine Street, lined 335.05' of8" pipe (017-066 to 017-065) 
December 7, 2005 P5: Main Street, lined 327' of 8" pipe (066-045 to 066-044) 
December 7, 2005 P5: Main Street, lined 304.7' of8" pipe (066-049 to 066-045) 
December 7, 2005 P5: Main Street, lined 203.4' of8" pipe (066-052 to 066-049) 
December 5, 2005 P5: Brunswick Street, lined 268.4' of8" pipe (117-097 to 117-100) 
December I, 2005 P5: Summer Street, lined 139.65' of8" pipe (066-083 to 066-079) 

11,520 gpd 
3,610 gpd 
4,350 gpd 
2,520 gpd 
117 gpd 

1,620 gpd 
4,320 gpd 
13,680 gpd 
7,560 gpd 
102 gpd 

4,500 gpd 
7,200 gpd 
2,160 gpd 
2,700 gpd 

3,600 gpd 
1,440 gpd 
5,760 gpd 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow In 2allons per day 

Inflow Total VI 

Quarter WorkPerf<>nne<l l)~crij>ti()J1 <>fWorlc Removed Removed per quarter 

on 
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December I, 2005 
December I, 2005 
December I, 2005 

November 30, 2005 
November 30, 2005 
November 30, 2005 
November 29, 2005 
November 28, 2005 
November 28, 2005 
November 18, 2005 
November 18, 2005 
November 18, 2005 
November 18,2005 
November 18, 2005 
November 18, 2005 
November 17, 2005 
November 17,2005 
November 16, 2005 
November 16, 2005 
November 16, 2005 
November 15, 2005 
November 15, 2005 
November 14, 2005 
November 10, 2005 
November 10, 2005 
November I 0, 2005 
November 10, 2005 
November 10, 2005 
November 10, 2005 
November 9, 2005 
November 9, 2005 
November 9, 2005 
November 9, 2005 
November 8, 2005 
November 7, 2005 
November 4, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 

P5: Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084) 
P5: Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 
P5: Summer Street, lined 215.2' of 8" pipe (066-085 to 066-086) 
P5: Pleasant Street, lined 152' of8" pipe (017-162 to 017-160B) 
P5: Pleasant Street, lined 308.3' of8" pipe (017-160B to 017-160A} 
P5: Pleasant Street, lined 307.7' of8" pipe (017-160A to 017-160) 
P5: Prospect Avenue, lined 308.05' of8" pipe (017-114 to 017-113) 
P5: Cross Country (ofT E. Ashland}, lined 195.3' of 15" pipe (045-034 to 045-035) 
P5: Cross Country (ofT E. Ashland}, lined 207.4' of 15" pipe (045-033 to 045-034) 
P5: No. Quincy Street, lined 70.15' of8" pipe (049-102 to 049-102A} 
P5: No. Quincy Street, lined 275.45' of8" pipe (049-103 to 049-102) 
P5: No. Quincy Street, lined 287.2' of8" pipe (049-104 to 049-103) 
P5: No. Quincy Street, lined 326.1' of8" pipe (049-105A to 049-104) 
P5: E. Ashland Street, lined 21' of 12" pipe (040-015 to 040-016) 
P5: E. Ashland Street, lined 152' of 12" pipe (040-003B to 040-015) 

P5: Easement (between Manomet & Grafton), lined 129.3' of8" pipe (020-048 to 020-043) 
P5: Easement {between Manomet & Grafton}, lined 250.7' of8" pipe (020-049 to 020-048) 
P5: No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 045-074) 
P5: No. Quincy Street, lined 30 1.6' of 8" pipe (045-075 to 045-074) 
P5: No. Quincy Street, lined 239.6' of8" pipe (045-075 to 045-076) 
P5: Georgene Drive, lined 208.7' of8" pipe (067-067A to 067-067) 
P5: Georgene Drive, lined 210.35' of8" pipe (067-069 to 067-067A) 
P5: Clinton Street, lined 286.9' of8" pipe (018-0IOA to 018-010) 
P5: Cross Country, lined 161.45' of 12" pipe (045-017 to 045-016) 
P5: Cross Country, lined 155.9' of 12" pipe (045-016 to 045-015) 
P5: Cross Country, lined 245.1' of 12" pipe (045-0 15 to 045-0 14) 
P5: Cross Country, lined 236.85' of 12" pipe (045-014 to 045-013) 
P5: Cross Country, lined 224.9' of 12" pipe (045-0 13 to 045-0 12A) 
P3 : High Street, replaced 173.9' of8" pipe (019-091 to 019-088A) 
Hatch field Dr, replaced 2' of8" pipe STA 1+01 to 1+03 (032-055C to 032-055B) see Photo 131A & 1318 
P5: Twelfth Avenue, lined 298.7' of8" pipe (067-033 to 067-031) 
P5: Twelfth Avenue, lined 297' of8" pipe (067-034 to 067-033) 
P5: Twelfth Avenue, lined 191.3' of8" pipe (067-035 to 067-034) 
P5: Carleton Street, lined 407.1' of8" pipe (017-127 to 017-088) 
P5: Plain Street, lined 349.1' of8" pipe (067-065 to 067-067) 
P5: August Avenue, lined 270.8' of8" pipe (017-110 to 017-074) 
P5: Hamilton Street, lined 273.7' of8" pipe (117-097 to 117-099) 
P5: Hamilton Street, lined 275.8' of8" pipe (117-098 to 117-099) 
P5: Boulders Apartments, lined 304.9' of 8" pipe (045-037E to 045-037G) 
P5 : No. Quincy Street, lined 292.4' of8" pipe (049-109 to 049-108) 
P5: No. Quincy Street, lined 337.1' of8" pipe (049-109 to 049-110) 
P5: Bedford Street, lined 347.65' of8" pipe (045-047 to 045-048) 
P5: Bedford Street, lined 158.8' of8" pipe (045-047 to 045-046) 
P5: Manomet Street, lined 149.85' of8" pipe (020-061 to 020-060) 
P5: Manomet Street, lined 136.1' of8" pipe (020-066 to 020-065) 
P5: Manomet Street, lined 267 .I' of 8" pipe (020-065 to 020-061) 
P5: Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 
P5: Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042) 
P5 : Maplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-033B) 
P5: Maplewood Cir., lined 152.1' of I 0" pipe (045-031A to 045-030A) 
P5: Maplewood Cir., lined 90' of I 0" pipe (045-029A to 045-030A) 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4,320 gpd 
1,382 gpd 
1,473 gpd 
107 gpd 

4,380 gpd 
7,250 gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
1,800 gpd 

764 gpd 
8,095 gpd 
5,760 gpd 
6,808 gpd 
6,643 gpd 
10,356 gpd 
10,068 gpd 
9,325 gpd 
360 gpd 

1,440 gpd 
6,873 gpd 
6,873 gpd 
3,254 gpd 

764 gpd 
2,160 gpd 
2,940 gpd 
1,440 gpd 
4,583 gpd 
5,050 gpd 

3,960 gpd 
180 gpd 
315 gpd 

14,400 gpd 

21 ,600 gpd 
4,320 gpd 
1,440 gpd 

Ex filtration 
Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gallons per day 

Annual Dates Infiltration Inflow Total UJ Exfiltration 
Quarter Work Performed Description ofWork Removed Removed per quarter Source 
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November 2, 2005 P5: Maplewood Cir., lined 308.3' of I 0" pipe (045-029A to 045-028) 5,040 gpd 
October 19, 2005 P5: Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 
October 19, 2005 P5: Pomona Drive, lined 105.4' of pipe (045-032A to 045-0320) 
October 19, 2005 P5: Pomona Drive, lined 213.5' of pipe (045-032H to 045-0320) 
October 19, 2005 P5: Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 
October 19, 2005 P5: Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 
October 19,2005 P5 : Oberline Road, lined 319.6' of pipe (045-032B to 045-032D) 
October 19,2005 P5: Annadea Road, lined 297.9' of8" pipe (047-007A to 047-006A) 
October 19, 2005 P5: Annadea Road, lined 227.9' of8" pipe (047-007A to 047-008A) 
October 19,2005 P5: Annadea Road, lined 221.3' of8" pipe (047-009A to 047-008A) 
October 19, 2005 P5: Court Street, lined 422.65' of8" pipe (047-061 to 047-063) 
October 19, 2005 P5: Court Street, lined 245.3' of8" pipe (047-061 to 047-020) 
October 17, 2005 P5: Charline Drive, lined 57.15' of8" pipe (047-062 to 047-062A) 
October 17,2005 P5: Charline Drive, lined 336.6' of8" pipe (047-061 to 047-062) 
October 13,2005 P5: Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 
October 12,2005 P5: Bark Circle, lined 238' of8" pipe (045-083 to 045-084) 
October 12, 2005 P5: Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082) 
October II, 2005 P3 : Lincoln Street, replaced 205.2' of 10" pipe (019-103A to 019-103B) 
October II, 2005 P3: Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C) 
October II, 2005 P3 : Lincoln Street, replaced 59.9' of 10" pipe (019-103C to 019-1030) 
October II, 2005 P3: Lincoln Street, replaced 94.1' of 10" pipe (019-1030 to 019-103E) 
October II, 2005 P3 : Lincoln Street, replaced 134.1' of 10" pipe (019-103E to 019-103F) 

2,800 gpd 
360 gpd 
720 gpd 

3,600 gpd 
1,080 gpd 
1,448 gpd 
4,320 gpd 
1,080 gpd 

2,700 gpd 
3,600 gpd 

2,160 gpd 

October II, 2005 P3 : School St, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd 
Sept. 27-28,2005 P5: Rehabilitation of7 manholes 5,760 gpd 
September 23, 2005 Van Cliff, replaced 8" pipe STA 3-+{)0 to 3+05 (032-053 to 032-052) see Photos 127A & 1278 
September 21 , 2005 Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos 129A & 1298 
September 21, 2005 Marie Ave., replaced 6' of 8" pipe ST A 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 1308 
September 20, 2005 Budd Ave., replaced 8" pipe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 128A & 1288 
September 16, 2005 P3: Green St., replaced 275' of 6" pipe (0 19-025 to 0 19-024) 
September 12,2005 Van Cliff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 1268 
September 6, 2005 P3: N. Warren Ave., replaced 365' of8" pipe (019-042 to 019-040) 
September 6, 2005 P3 : N. Warren Ave., replaced 157' of8" pipe (019-044 to 019-042) 
August 31, 2005 P2: Bartlett St., replaced 19.5' of30" pipe (0 18-051 B to 018-051) 
August 31, 2005 P2: Chester Ave., replaced 18' of 18" pipe (OJ8-05JA to 018-051) 
August 31, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (018-051B to 018-056) 
August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 0 18-056B) 
August 25, 2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 
August 23, 2005 P3: Roan Crt., replaced 286 'of8" pipe (019-041 to 019-040) 
August 19, 2005 Roan Court, removed water & sewer service cross connection @abandoned lot (0 19-040 to 019-041) 
August II, 2005 Rockland St., replaced service wye at STA I +70 (031-088 to 031-093) see Photos 122A & 1228 
August 10, 2005 Rockland St., replaced wye & pipe STA 0+84- 0+89 (031-087 to 031-086) see Photos 123A & 1238 
August 10,2005 WindsorCir., replaced 8" pipe STA 1+55 to 1+60 (031-090 to 031-089) see Photos 124A & 1248 
August 8, 2005 Rockland St., replaced 8" pipe STA 0+00 to 1+05 (031-088 to 031-093) see Photos 121A & 1218 
August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos 119A 
August 5, 2005 Adams St., replaced 8' of8" pipe (053-097 to 053-096) see Photo 120A and 1208 
August 5, 2005 P3: Plain St., replaced 265' of 12" pipe (066-080 to 066-079) 
August 5, 2005 P3: Plain St., replaced 229' of 12" pipe (066-080 to 066-081) 
August 5, 2005 P3 : Plain St., replaced 254' of 12" pipe (066-081 to 066-082) 

2,880 gpd 
1,440 gpd 
7,200 gpd 
1,440 gpd 

6,840 gpd 

1,440 gpd 

21,600 gpd 

5,760 gpd 

14,400 gpd 
7,200 gpd 

Jul~ 2005 Calvin St., replaced service wye at STA 0+30 (031-031 to 031-030) see Photos 12SA & 1258 2,880 gpd 78,840 gpd 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gallons per day 

Annual Dates Infiltration Inflow Total UI Exfiltration 
Quarter Work Performed Description of Work Removed Removed per quarter Source 
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June 17, 2005 P3 : Otis St., replaced 223' of 8" pipe (055-043 to 055-0428) 410 gpd 
May 30,2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 1168 
May 17,2005 Carrol Ave., replaced service wye STA 1+06 (025-021B to 025-021A) see Photos llSA & 1158 
May 16, 2005 P3: Appleby St., replaced 283' of 10" pipe (067-0 IS to 067-028) 
May 12,2005 P3 : Arrnistion St., replaced 334' of 10" pipe (045-060 to 045-059) 
May 12, 2005 P3 : Arrnistion St., replaced 336' of 10" pipe (045-061 to 045-060) 
May II, 2005 P3 : Twelfth Ave., replaced 300' of8" pipe (067-031 to 067-028) 
May II , 2005 Carrol Ave., replaced service wye STA 0+59 (025-021B to 025-021A) see Photos 118A & 118B 

Carrol Ave., replaced pipe STA 1+42 to 1+47 (025-02IA to 025-02IC) see Photos 117A & 1178 
P3: Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 
P3: Arrnistion St., replaced 300' of8" pipe (045-062 to 045-061) 

720 gpd 
760 gpd 

8,640 gpd 
4,320 gpd 
570 gpd 

1,440 gpd 

8,990 gpd 

May 10, 2005 

May6, 2005 

April 28, 2005 

April 28, 2005 
April 15, 2005 

April 12, 2005 
April 12, 2005 

P3: Arrnistion St., replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd 
P3: Pratt St., replaced 207' of 10" pipe (045-064 to 045-065) 36,000 gpd 
P3: Arrnistion St., replaced 340' of I 0" pipe (045-058 to 045-059) 8,640 gpd 
P3: Allerton St., replaced 269' of I 0" pipe (045-064 to 045-061) 30,240 gpd I 0 I ,450 gpd 

March 26, 2005 

March 18, 2005 

February 16, 2005 

Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd 
Woodard Ave, replaced service wye STA 0+87 (025-03 to 025-02) see Photos 114A & 1148 1,440 gpd 
Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & 1138 

February 14, 2005 Vesey St., replaced service wye at STA 2+11 (023-029 to 023-028) see Photos 112A & 1128 
January 14, 2005 P3 : Otis St., replaced 223' of8" pipe (055-043 to 055-042B) 410 gpd 
January II, 2005 Hillberg Ave., replaced pipe from STA 0+35 to 0+51 (023-042 to 023-041) see Photos 111A & 1118 1,440 gpd 
January II, 2005 Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 1078 438 gpd 5, 168 gpd 

December 21 , 2004 Hillberg Ave., replaced pipe from STA 0+97 to 1+01 (023-044 to 023-043) see Photos 108A & 1088 1,440 gpd 
December 14, 2004 P2 : Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd 
December 14, 2004 Tremont St., replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos 109A & 1098 1,440 gpd 
Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement (1 ,570 ft) 20,000 gpd 

December 13, 2004 French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) see Photos llOA & 1108 2,160 gpd 
December 3, 2004 P3 : Annadea Rd., replaced 253' of8" pipe (047-003A to 047-002A) 2,160 gpd 
December 3, 2004 P3 : Edward St., replaced 295' of8" pipe (047-042 to 047-043) 8,640 gpd 
December 3, 2004 P3 : Edward St., replaced 207' of8" pipe (047-042 to 047-041) 2,160 gpd 
December 3, 2004 P3: Crane Rd., replaced 301' of8" pipe (047-15A to 047-14A) 2,160 gpd 
December 3, 2004 P3 : Crane Rd., replaced 297' of8" pipe (047-016A to 047-015A) 4,140 gpd 
December 3, 2004 P3: Crane Rd., replaced 197' of8" pipe (047-017A to 047-016A) 360 gpd 
December 3, 2004 P2: Edward St., replaced 537' of8" pipe (047-041 to 047-043) 10,800 gpd 
December 3, 2004 P2: Crane rd., replaced 804' of8" pipe (047-014A to 047-017A) 6,660 gpd 
December 2, 2004 P3 : Twin Oaks, replaced 225' of8" pipe (047-009A to 047-0IOB) 4,320 gpd 
December 2, 2004 P3: Twin Oaks, replaced 300' of8" pipe (047-0IIA to 047-009A) 17,285 gpd 
December 2, 2004 P3 : Twin Oaks, replaced 250' of8" pipe (047-0IIA to 047-012A) 5,760 gpd 
December 2, 2004 P2: Twin Oaks Dr., replaced 769' of8" pipe (047-009A to 012A and OIOB) 27,365 gpd 
December 2, 2004 French Ave., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 1058 1,440 gpd 

November 29, 2004 P2: Belmont Ave., replaced 89' of8" and 10" pipe (017-0IIF to 017-0IIFI) 
November 22,2004 P2: Augusta Ave., replaced 763' of8" and 6" pipe (017-110 to 017-115) 
November 16, 2004 P2: Greenfield St., replaced 456' of8" and 6" pipe ( 017-llO to 017-111) 
November 8, 2004 P2: Spring St., replaced 292' of8" pipe (017-036 to 017-037) 
November 2, 2004 French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see Photos 106A & 1068 
November 2, 2004 P2: Poplar Rd., replaced 654' of8" pipe (017-053 to 017-CAP6) 
October 26, 2004 P2: Brook St. replaced I ,097' of8" and I 0" pipe (0 18-0 12A to 0 18-030) 

3,060 gpd 
360 gpd 

7,020 gpd 
4,102 gpd 
13,680 gpd 
5,220 gpd 
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October 25, 2004 P2: Green St., replaced 508' of 8" and 10" pipe (0 17-034 to 0 17-035) II ,430 gpd 
October 14,2004 Myrtle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd 
October 12, 2004 P2: Newbury St., replaced 528' of8" and 6" pipe (017-128 to 017-131) 7,200 gpd 
October 4, 2004 School St, replaced pipe from STA 0+05 to 0+9 (0 19-1038 to 019-1 03A) see Photos 9SA & 958 2,160 gpd 192,682 gpd 

September 30, 2004 Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 978 
September 30,2004 Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 968 
September 30, 2004 P2: Ash St., replaced 299' of 8" pipe (0 17-038 to 0 17-039) 
September 24, 2004 Center St, replaced pipe STA 0+82 to 0+94 (0 19-65 to 0 19-378) see Photos 99A & 998 
September 24,2004 Center St, replaced service wye STA 1+08 (019-73 to 019-74) see Photos 98A 

September 22, 2004 
P2: Boylston St. replaced 561' of8" pipe (020-054 to 020-056) 

September 20, 2004 High St, replaced pipe from STA 1+15 to 1+21 (019-091 to 019-088A} see Photos lOOA & 1008 

September 15, 2004 
P2: Camden Ave., replaced 292' of 8" pipe (020-060 to 020-060A) 

September 14,2004 Legion PKW, replaced pipe from STA 0+46 to 0+64 (0 19-076 to 0 19-090) see Photos lOlA & 1018 

September 8, 2004 
Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos 102A & 1028 

September 8, 2004 P2: Forest Rd. replaced 218' of8" pipe (018-20A to 018-021A) 

September 7, 2004 
Center St, replaced service wye STA 0+19 (019-73 to 019-72) see Photos 103A & 1038 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

720 gpd 

September 2, 2004 Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-003) see Photos 104A ___ . 2,880 gpd 19,010 gpd 

Q..sE.d 

0 d ------------

Sept 26 - Dec 31, 2003 Abington removal of 8 sump pumps 172,800 
172,800 d 

July 2003 PI: 002-079 MH rehab 2,880 gpd 
July 2003 PI: 002-081 MH rehab 2,880 gpd 
July 2003 PI : 002-098 MH rehab 4,320 gpd 
July 2003 PI: 002-201 MH rehab 2,880 gpd 
July 2003 PI: 002-200A MH rehab 2,880 gpd 

August 2003 PI : 004-006 MH rehab 5,760 gpd 
July 2003 PI: 009-017A MH rehab 7,200 gpd 
July 2003 PI : 011-001 MH rehab 5,760 gpd 
July 2003 PI: 011-002 MH rehab 4,320 gpd 
July 2003 PI : 011-018 MH rehab 2,880 gpd 

August 2003 PI : 0 12-067 MH rehab 2,160 gpd 
July 2003 PI: 012-076 MH rehab 2,880 gpd 
July 2003 PI : 017-125 MH rehab 4,320 gpd 

August 2003 PI : 017-054 MH rehab 7,200 gpd 
July 2003 PI : 021-001 MH rehab 28,800 gpd 

August 2003 PI : 025-04IA MH rehab 4,320 gpd 
July 2003 PI : 027-068 MH rehab 2,160 gpd 
July 2003 PI: 031-016 MH rehab 2,880 gpd 
July 2003 PI : 031-089 MH rehab 7,200 gpd 
July 2003 PI: 031-050A MH rehab 7,200 gpd 
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July 2003 PI : 032-019 MH rehab 'l, j4U gpo 
August 2003 PI : 033-021 MH rehab 2,880 gpd 
August 2003 PI : 041-079 MH rehab 7,200 gpd 

July 2003 PI : 045-033 MH rehab 7,200 gpd 
August 2003 PI : 045-065 MH rehab 7,200 gpd 

July 2003 PI : 046-113A MH rehab 2,160 gpd 
July 2003 PI : 047-029 MH rehab 4,320 gpd 
July 2003 PI : 048-057D MH rehab 3,600 gpd 
July 2003 PI : 049-091 MH rehab 2,160 gpd 

August 2003 PI : 052-010 MH rehab 3,600 gpd 

July 2003 PI: 061-011 MH rehab 5,040 gpd 

July 2003 PI : 065-021 MH rehab 7,200 gpd 

July 2003 PI : 065-028 MH rehab 31 ,680 gpd 

August 2003 PI : 065-008A MH rehab 2,160 gpd 

August 2003 PI : 117-088A MH rehab 4,320 gpd 

August 2003 PI: Pleasant Street 008-011 to 008-010 61' 8" 5,900 gpd 

August 2003 PI: Rockland Street 008-013 to 008-012 306' 8" 25,000 gpd 

July 2003 PI : Belair Street 004-040 to 004-023 116' I 0" 3,600 gpd 
July 2003 PI : Belair Street 004-023 to 004-020, 248' I 0" 15,120 gpd 
July 2003 PI: Belair Street 004-020 to 004-016, 298' I 0" 16,560 gpd 

July- Sept. 2003 Abington removal of21 sump pumps 440,000 gpd 712,100 gpd 

May 2003 PI : Belair Street 004-045 to 004-044 361' 8" 0 gpd 

May 2003 PI : Belair Street 004-044 to 004-042 115' 8" 0 gpd 

April 2003 PI : Belair Street 004-042 to 004-041 243' 8" I ,275 gpd 

April 2003 PI : Belair Street 004-041 to 004-040 364' 8" 2,880 gpd 

June2003 Pl : NorthCarySteet040-031 to040-029 164' 12" 11,520gpd 

June 2003 PI : North Cary Steet 040-029 to 040-028 338' 12" 112,320 gpd 

April8, 2003 PJ : BelairStreet 004-016t()Ql7-012A,357'10" 14,400gpd 142,395gpd 

March 20, 2003 PI : Belair Street 017-012A to 017-0IIA 55' 10" 0 gpd 

March 10, 2003 PI : Westgate Drive 007-127Fto007-127Q 196' 12" 34,560gpd 

February 26, 2003 PI : Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 30,560 gpd 

February 15, 2003 PI : Easement off E. Westgate Dr. 007-127C to 007-127B 251' 12" 57,500 gpd 

February 10,2003 PI : Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410 gpd 123,030 gpd 

December-02 Pl : BelairStreet 017-011Ato017-0JOB 174'10" 26,640gpd 

December-02 Pl : BelairStreet 017-010Bto017-0JIB98'10" 11 ,520gpd 

November-02 Pl : BelairStreet 017-011Bto017-0JOA 111'10" Ogpd 

November-02 PI : Belair Street 017-0IOA to 017-009A, 280' 10" 2,160 gpd 

November-02 PI : Belair Street 017-009A to 017-00IB 209' 10" 0 gpd 
Oct - Dec 2002 

October 3, 2002 

August 20, 2002 

July 30, 2002 

July 29, 2002 

July 27, 2002 

July 25, 2002 

July 24, 2002 

July 23, 2002 

Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

Legion PKW, disconnected private catch basin, STA 0+48 (019-077 to 019-076) see Photo 93A & 93B 107,000 gpd 3,155,320 gpd 

Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 

Ash St., replaced pipe and service from STA 1+22 to 1+56 (017-039 to 017-038) see Photo 92B 4,320 gpd 

S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-016B to 018-016A) see Photo 90A & 908 SPL 

Dover St., replaced service wye at ST A 2+24 (0 18-017 to 018-0 16A) see Photo 87 A & 87B 360 gpd 

Dover St. , replaced service wye at ST A 2+40 (0 18-017 to 018-0 16A) see Photo 88A I ,440 gpd 

Forest Rd., replaced pipe from STA 0+17 to 0+23 (018-021A to 018-020A) see Photo 91A & 91B SPL 

Dover St. , removed service wye at ST A 2+ 18 (0 18-0 18B to 018-0 19C) see Photo 89A & 898 SPL I 06,120 gpd 
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May 28, 2002 Spring St., replaced pipe from STA 1+73 to 1+75 (017-038 to 017-037) see Photo 78A & 788 SPL 
May 21 , 2002 Spring St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 768 4,320 gpd 
May 20, 2002 Poplar Rd., replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 778 2,880 gpd 
May 17,2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 758 720 gpd 
May 13, 2002 Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054) see Photo 85A & 858 1,440 gpd 
May 9, 2002 Augusta Ave., replaced pipe from STA 1+{)8 to 1+12 (017-115 to 017-113) see Photo 84A & 848 SPL 
May 8, 2002 Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 838 4,320 gpd 
May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 748 720 gpd 
May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (017-013A to 017-0IIA) see Photo 82A & 828 SPL 
May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (017-013A to 017-0IIA) see Photo 79A & 798 SPL 
May 6, 2002 Elm St., replace pipe from ST A 0+02 to 0+06 (0 11-0 II A to 0 11-0 II) see Photo 86A & 868 720 gpd 
May 2, 2002 Sunset Dr., replaced pipe from ST A O+{)O to 0+{)5 (0 11-016 to 011-0 15) see Photo 81A & 818 2,880 gpd 
May I, 2002 Sunset Dr., replaced pipe from STA 2+1~t()l_+7]{01_1-017 ~QH-Q!~t~ee Photo 80A & 80!1_ 720 gpd 18,720 gpd 

March 28, 2002 Hancock Ave., removed service stub at STA 1+45 (009-087 to 009-086) see Photo 73A & 738 200 gpd 
March 21,2002 Hancock Ave., replaced service wye at STA 1+{)6 (009-087 to 009-086) see Photo 72A & 728 1,440 gpd 
March II, 2002 Sunset Dr., replaced pipe from ST A 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 718 2,880 gpd 
March 6, 2002 Margery Rd., replaced pipe from STA I+ II to 1+16 (009-024 to 009-025A) see Photo 65A & 658 1,440 gpd 
March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 628 100 gpd 
March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) see Photo 67A & 678 1,440 gpd 

February 28, 2002 Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 618 SPL 
February 26, 2002 Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019) see Photo 63A & 638 1,000 gpd 
February 25,2002 N. Pearl St., replaced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 708 600 gpd 
February 21 , 2002 Candy Ln., replaced pipe from STA 0+{) to STA 0+28 (009-0218 to 009-021) see Photo 68A & 688 200 gpd 
February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to ST A 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 
February 20, 2002 Candy Ln., replaced pipe from STA 1+{)9 to STA 1+15 (009-021A to 009-0218) see Photo 64A & 648 100 gpd 
January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-1270) see Photo 66A& 668 1,440 gpd 11 ,000 gpd 

November 24, 2001 203 Prospect St., replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL 
November 19,2001 Candy Lane, replaced pipe from STA 0+10 to 0+14 (009-041 to 009-040) 1,440 gpd 
November 15, 2001 Candy Ln., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A) see Photo 59A & 598 SPL 
November 14,2001 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 608 SPL 
November 13, 2001 Santee Road, replace pipe from STA 2+12 to 2+14 (009-058 to 009-056) see Photo 58A & 588 SPL 
November 13, 2001 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 578 SPL 
November 13, 200 I Santee Road, replace pipe from ST A 0+50 to 0+53 (009-058 to 009-056) see Photo 56 A & 568 SPL 
October 17,2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+{)11 to 056+{)10) SPL 
October 9, 200 I West Street, replaced service wye at ST A 0+30 (0 14-080 to 0 14-079) see Photo 55 A SPL ___ ___ ____ 1,440 gpd 

_ September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+16 to 0+18 (005-104A to 005-104) see Photo 548 SPL 
~ August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) see Photo 52A & 528 720 
~ August 16, 2001 Fitzpatrick Cir, replaced service wye at STA 0+15 (005-098 to 005-099A) see Photo 48A & 488 720 
"5 August 14,2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo 53A & 538 1,440 
0 August 13,2001 Fitzpatrick Cir, replaced wye & main from STA 1+12 to 1+20 (005-104A to 005-104) see Photo 49A & 498 8,640 
'E August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-104 to 005-136) see Photo 50A & 508 SPL 
"' August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to ~+46 {QO~-l_Q() t()OQ~-lQ2j se_e Photo 51 A & 518 SPL 11 ,520 gpd 

June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 478 4,680 gpd 
May 22, 200 I Cricket! Rd., replaced pipe from ST A 0+49 to 0+53 (004-057 A to 004-053) see Photo 44A & 448 7,200 gpd 
May 21 , 200 I Cricket! Rd., replaced pipe from ST A I +82 to I +86 (004-057 A to 004-053) see Photo 45A & 458 SPL 
May 15, 2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL 
May 15, 2001 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL 

~ May 10, 2001 VFW otTN. Quincy, repaired service pipe and wye see Photo 46A & 468 100,000 gpd 

Ex filtration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow In gallons per day 

Inflow Totall/1 
Quarter Work Perf()lllle~ ______ Description of Work Removed Removed per quarter 

~ May 5, 200 I 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 .. t: April25, 2001 Berglund Ave., replaced pipe from STA 2+10 to 2+13 (004-021 to 004-020) see Photo 37A & 378 SPL 
: April24, 2001 Berglund Ave., replaced pipe from STA 1+84 to 1+92 (004-021 to 004-020) see Photo 34A & 348 SPL 
~ April23, 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dripping 
.!:l April 20, 200 I Benham St., replaced pipe from ST A to ( ) see Photo 38A & 38B ??? 
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April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B ??? 
Aprill2, 2001 Berglund Ave., replaced pipe from STA 1+71 to 1+74 (004-021 to 004-020) see Photo 35A & 35B SPL 
April tO, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see Photo 41A & 41B SPL 
April9, 2001 Thompson Ave., replaced 6" pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL 
April2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1,44Q gQd __ _ _________ IQ~,640 gpd 

March 27, 2001 Belmont and Ash St., replaced 8" pipe from STA 0+10 to 0+15 (018-072 to 018-073) see Photo 31A & JIB SPL 
March 19, 200 I Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL 
March 16, 200 I Coventry Cir., replaced pipe from ST A I +49 to I +54 (004-039B to 004-039A) see Photo 32A & 32B SPL 
March I, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd 

February 27, 2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 30B SPL 
February 26, 2001 Coventry Cir., replaced service connection at STA 0+12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd 
February 20, 200 I Colonel Bell Dr., replaced pipe from ST A 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd 
February 12,2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 278 4,320 gpd 
February 9, 2001 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd 

January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd 
January 29, 2001 Colonel Bell Dr., removed service wye at STA 1+04 (004-025 to 004-026) see Photo 21A & 21B SPL 
January 31 , 200 I Colonel Bell Dr., removed service wye at STA 0+33 (004-008 to 004-007) see Photo 23A & 23B SPL 
January 23,2001 Colonel Bell Dr., replaced pipe from STA 1+34 to 1+37 (004-025 to 004-026) see Photo 25A & 25B SPL 
January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (OO~-()Q~_!(J_004-0@!ee !'ltoto 24A & 24B 2,160 gpd 38, 160 gpd 
Nov. 30, 20000 West Haven Dr., replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 12B 720 gpd 
Nov. 28, 20000 West Haven Dr., replaced 7' of 8 "pipe, ST A I +85 to I +92 (00 1-029 to 00 1-028) see Photo lOA & 20B 47 gpd * 
Nov. 16, 20000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see Photo15A & ISB 2,880 gpd 
Nov. 14, 20000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL 

October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (001 -028 to 001-026) see Photo 17A & 17B SPL 
October 23,2000 Darren Dr., replaced 3 'of cracked pipe STA 1+65 (001-028 to 001-026) see Photo 18A & 18B SPL 
October 17, 2000 Darren Dr., replaced 2' of broken pipe at ST A 0+08 (00 1-028 to 00 1-026) see Photo 16A & 16B SPL 
October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 13B SPL 
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 14B SPL 
Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd 

August 21 , 2000 Vine St., replaced broken pipe and service STA 0+99 to 1+01 (037-093 TO 037-092) see Photo SA & 8B SPL 
August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 9B 180 gpd 
August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo lOA & lOB SPL 

July 29, 2000 Van Cliff Ave., replaced service at STA 0+31 (032-059 to 032-052) SPL 
July 27,2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo llA & liB 720 gpd 
July 26, 2000 Burri! St., replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd 
July 19, 2000 Roan Crt., replaced service connections at ST A 0+27 & 0+29 (0 19-041 to 0 19-040) see Photo 1a & lb SPL 
July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo 2a & 2b SPL 
July 18, 2000 Albany St., replaced leaking joints at STA 2+85 (001-019 to 001-018) see Photo 3a & 3b 2,880 gpd 
July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & Sb 360 gpd 
July 13, 2000 Stubb Rd., replaced service connection at STA I +03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd 
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 
July II , 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 48 ______ _1~,_800 gpd 38,340 gpd 

"' May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd 

Exfiltrati(on 
Source 

X 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gallons per day 

Annual Dates Infiltration Inflow Total VI Exfiltration 
Quarter Work Performed Description of Work Removed Removed per quarter Source 
~ ~ g May 2000 Fitzpatrick Avenue, replaced 300' of8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd • 
;; ~ N April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd 

0' ? Embassy Nursing Home had direct sewer connection to surface water 47 370 d X 
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December 1999 
? 

July 1999 
July 1999 

April 5, 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Replacement, 4,460 ft 
Snell Place Sewer Replacement of 15 ft 

Country Club Lane Sewer Replacement of 400 ft 
Country Club Place Sewer Replacement of 400 ft 

Bellaire St. MH 004-016 to 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 

Bellaire St. MH 004-016 to 004-0 I 5 replaced 6' of I O"pipe & I service between ST A I+ 37 & I +41 
Bellaire St. MH 017-0IOB to 017-010A replace 6' of 10" pipe starting@ STA 0+28 

29,882 gpd • 
101 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd * 
September 1998 Warren & W. Chestnut, 74ft west (Holmgren project) 496 gpd • 
September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd * 

0 gpd 

29,983 gpd 

5,360 gpd 

67 gpd 

80 gpd 

September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd • 8,999 gpd 
1998 Ellsworth (cured in place lining) 522 linear feet (017-125 to 017-118) 3,497 gpd • 

January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41,200 gpd • 

44,697 gpd 
December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd • 

20,100 gpd 
August I, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below 

? Sewer overflow disconnected at siphon on Bartlett St. 
? Sewer overflow disconnected on the East Side Interceptor 

August I, 1997 Mat field Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd 
Aprill997 Sawtell Ave. Sewer Replacement of300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd * 
March 1997 Wilmington St. Sewer Replacement of I 00 ft with I 5" PVC 670 gpd • 

January 27, 1997 150 Lisa Drive Replaced 8ft of sewer with 8" PVC 54 gpd • 

October 1996 
October 1996 

August 1996 
August 1996 

Market Street Sewer Replacement 2, 734 gpd 
Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd 
Biscayne Street 

Disconnected this abandoned private street from the city 
sewer because of several defects and constant VI. 

Howard Street Bridge Reconstruction, replaced 150 ft under bridge with 12" Dl 
Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 

570,000 gpd 1,470,000 gpd 
1,005 gpd • 
2,010 gpd • 

X 
X 
X 
X 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Description of Work 

-Replaced 50ft from Warren Ave. going west with 8" PVC 
-Replaced 250ft from intersection of Copeland with 12" DI 
- Replaced 240ft from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6ft with 8" PVC 
Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

68 Belair St. replaced 18ft with 10" PVC 

Howard Street Interceptor Project 
-Replaced 838 ft on Intervale St. with 21" PVC 
- Replaced 244 ft on Dyer St. with 21" PVC 
-Replaced 1,511 ft on Winter St., Douglas St., and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6 ft with 15" PVC 
Sump pump removed at 55 Albert St. 
Sump pump removed at 115/117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave. 
Sump pump removed at 70 Baltic Ave. 
Sump pump removed at 185 Baltic Ave. 
Sump pump removed at !55 Alden St. 
Sump pump removed at 116 Ames St. 
Sump pump removed at 260 Ames St. 
Sump pump removed at 292 Ames St. 
Sump pump removed at 105 Arthur St. 
Sump pump removed at 136 Arthur St. 
Sump pump removed at 40 Baltic Ave. 
Sump pump removed at 77 Baltic Ave. 
Sump pump removed at 38 Banks St. 
Sump pump removed at 65 Lawton Ave. 
Sump pump removed at 35 Louis St. 
Sump pump removed at 22 Merton St. 
Sump pump removed at 58 Merton St. 
Sump pump removed at 96 Merton St. 
Sump pump removed at 116 North Ave. 
Sump pump removed at 154 North Ave. 
Sump pump removed at 37 Saint Casimir St. 
Sumn numn r~mnv~ct Rt 10 r .nu1s St. 
Sump pump removed at 29 Merton St. 
Sump pump removed at 68 Merton St. 
Sump pump removed at 112 North Ave. 
Sump pump removed at 122 North Ave. 

Infiltration 
Removed 

335 gpd • 
1,675 gpd • 
1,608 gpd • 

40 gpd • 
168 gpd • 

121 gpd * 

5,615 gpd • 
1,635 gpd * 

10,124 gpd • 

40 gpd * 
8,640 gpd •• 
8,640 gpd .. 

8,640 gpd ** 
8,640 gpd .. 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd .. 
8,640 gpd •• 
8,640 gpd .. 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd ... 
8,640 gpd ... 
8,640 gpd .. 
8,640 gpd .. 
8,640 gpd .. 
8,640 gpd .. 
8,640 gpd •• 
8,640 gpd ... 
8,640 gpd •• 
8,640 gpd .. 
8,640 gpd .. 
8,640 gpd •• 
R.t\40 <mtl .... 
8,640 gpd ... 
8,640 gpd ... 
8,640 gpd .. 
8,640 gpd .... 

Flow In 2allons per day 
Inflow Total III 

Removed er auarter 

3,015 gpd 

3,618 gpd 

208 gpd 

121 d 
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Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow In gallons per day 

Inflow Total III 
Quarter Work Performed Description of Work Removed Removed per quarter 

April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd .. 
April 1995 Sump pump removed at 24 Vermont Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 64 Banks St. 8,640 gpd •• 
April 1995 Sump pump removed at II Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd •• 
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd • • 
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd •• 
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd •• 
April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd •• 
April 1995 Sump pump removed at 25 Granite St. 8,640 gpd •• 
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd .. 

April II , 1995 240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd • 
January I, 1995 Sheridan St. replaced 10ft with 10" PVC 67 gpd • 

September 7, 1994 Braemoor Rd. replaced 8ft with 8" PVC 54 gpd • 
August 24, 1994 39 Southworth St. replaced I 0 ft with 8" PVC 67 gpd • 

August 1994 Fisk St. Sewer Replacement of 50 ft with 8" PVC 335 gpd • 
June 6, 1994 Market St. replaced 200ft with 10" PVC 1,340 gpd • 
June 1994 III Rehabilitation Conducted by Atlantic Development Corporation 

- Disconnected driveway drain from sewer at 28 Amark St. 4,320 gpd ••• 
-Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd ••• 

Dec. 15, 1993 16 Hill St. replaced 8ft with 8 PVC 54 gpd • 
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0 gpd • 
May I, 1990 Pleasant St. at Belair St. replaced 18ft with 10" PVC 121 gpd • 

• III estimate based on average Ill rate of 6. 7 gpd/ft. 
•• Ill estimate based on pump rate of 6 gpm. 
••• III estimate based on pump rate of3 gpm. 
SPL: signs of previous leakage 

Estimated Total III Removed: 7,855,578 gpd 

Exfiltration 
Source 
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Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 
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Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 
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Photo 1468 - Oak Street 



Before 

Photo 14 7 A - Oak Street 

Photo 148A - Oak Street 

Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 

After 

Photo 1478- Oak Street ---· 

Photo 1488 - Oak Street 

\ 



Photographs of Rehabilitation Conducted by 
Brockton Sewer Department 

Before After 

Photo 149A- Rutland Street Photo 1498 -Rutland Street 
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Photo 154A - Upland Street Photo 1548 - Upland Street 
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Photo 155A- Keith Avenue 
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56 Exchange Terrace, Fourth Floor 
Providence, Rhode Island 02903 
tel: 401 751-5360 
fax: 401 751-5499 

September 29, 2006 

Ms. Barbara Kelley Business Area Manager 
Walsh Construction Company 
2 Commercial Street 
Sharon, Massachusetts 02067 

Subject: Brockton, Massachusetts 
WWTF Upgrade - Phase 3 
DPW Project No. 06-1114, CWSRF No. 1722 
Notice to Proceed 

Dear Ms. Kelley: 

This is to confirm that the City completed its execution of the construction contracts today 
and your copy is available for pick-up at City Hall. This information was verbally conveyed 
to Ms. Elizabeth Brosnan of your Phase 2 field office today who agreed to wait for a signed 
copy that will be delivered to the WWTF field office on Monday, October 2, 2006. Receipt of 
this notice (one copy will also be transmitted by facsimile today) constitutes your notice to 
proceed with the work on the project. 

The Contract Time as defined in Article 3 of the Agreement is 750 calendar-days commencing 
20 days following the effective contract signing date of September 29, 2006. Therefore, the 
contract period will begin on October 19,2006 and will expire on November 6, 2008. 

Please furnish a breakdown of the lump sum bid items and preliminary construction schedule 
in advance of the preconstruction meeting that will be scheduled shortly. 

Please call me if you have any questions. 

Very truly yours, 

Antonio V. Bonilla 
Construction Coordinator 
Camp Dresser & McKee Inc. 

C: Mr. Michael L. Thoreson, Commissioner of Public Works 
Mr. David A. Norton, Water & Sewer Contract Administrator 
Mr. Larry Rowley, Superintendent of Utilities 
!vir. Michael C. Morris, Chief Procurement Officer 
Ms. Elaine Czaja, Administrative Assistant 
Mr. Jack Hamm, MA DEP 
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